

Goal 1	Engage and coordinate all stakeholders in the state EHDI system to meet the goals of this program				
Objective 1.1:	Provide a coordinated infrastructure to ensure all newborns meet timely 1-3-6 goals				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 1.1.1	Continue use of KY CHILD for the reporting of hearing screening results by providers/facilities	Apr 2020	Mar 2024	LT, Vacant HPA, KY CHILD	
Activity 1.1.2	Continue use of KY CHILD for the reporting of diagnostic testing results by audiologists	Apr 2020	Mar 2024	LT, Vacant HPA, KY CHILD	
Activity 1.1.3	Monitoring of hospital reporting statistics to assess adherence to screening and reporting guidelines	Apr 2020	Mar 2024	LT, Vacant HPA	
Activity 1.1.4	Monitoring of audiologist reporting to assess adherence to testing, reporting and referral guidelines	Apr 2020	Mar 2024	LT, Vacant HPA	
Activity 1.1.5	Direct contact with any reporting hospital or provider that is not meeting screening, reporting or referral guidelines to reinstruct	Apr 2020	Mar 2024	LT, Vacant HPA	
Activity 1.1.6	Continue notification letters to PCP of a child on their caseload who requires follow-up due to a referral on the newborn hearing screen or for a risk factor	Apr 2020	Mar 2024	LT, Vacant HPA, EHDI Support Staff	
Proposed Outcome:	All newborns screened by 1 month of age, diagnosed by 3 months of age and enrolled in EI by 6 months of age and reduce loss to follow-up/documentation				
Intended Impact:	All newborns will be screened according to the 1-3-6 goals and early intervention will be provided in a timely manner for all children diagnosed with hearing loss				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 1.1A	Decrease in number of instances of non-adherence to screening and reporting guidelines by hospitals	Year 1	EHDI program documents	Impact	Existing reporting database

Measure 1.1B	Decrease in number of instances of non-adherence to testing and reporting guidelines by audiologists	Year 1	EHDI program documents	Impact	Existing reporting database
Measure 1.1C	Decrease in number of children lost to follow-up	Year 1	EHDI program documents	Impact	Existing reporting database
Objective 1.2:	Develop a state plan to expand infrastructure for screening children up to age 3 by the end of year 2				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 1.2.1	Consult with the Early Childhood Branch Manager in Department of Public Health to develop a strategy to expand infrastructure	Apr 2020	Mar 2021	LT, Vacant HPA	
Activity 1.2.2	Consult with the Kentucky Head Start State Collaboration Office (KHSSCO) in the Department of Early Education to develop a strategy to assess current level of infrastructure regarding routine hearing screening for children up to age 3	Apr 2020	Mar 2021	LT, Vacant HPA	
Activity 1.2.3	Consult with Kentucky American Academy of Pediatrics regarding educating pediatricians about the importance of routine hearing screening	Apr 2020	Mar 2021	LT, Vacant HPA, OCSHCN Medical Director	
Activity 1.2.4	Develop a plan to expand infrastructure for hearing screening for children up to age 3	Apr 2021	Mar 2022	LT, Vacant HPA	
Proposed Outcome:	Have a plan in place to expand infrastructure within the state for screening children up to age 3				
Intended Impact:	Increased numbers of children in the 0 to 3 age range having a hearing screen				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 1.2.A:	Participating in meetings with the Early Childhood Branch Manager, the KHSSCO representative and KY AAP to discuss the current level of infrastructure and potential means for expansion	Year 1	Notes from meetings	Process	
Measure 1.2.B:	Completed plan to expand infrastructure	Year 1	KY EHDI program documents	Process	

Objective 1.3:	Establish and maintain partnerships for referral, training and information sharing with stakeholders with an update completed annually				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 1.3.1	Annual accounting of current partnerships that exist among the various state stakeholder organizations and programs	Apr 2020	Mar 2024	LT, Vacant HPA, OCSHCN Medical Director	
Activity 1.3.2	Annual accounting of potential partnerships that do not currently exist among the various state stakeholder organizations and programs	Apr 2020	Mar 2024	LT, Vacant HPA, OCSHCN Medical Director	
Proposed Outcome:	Identification of current and potential partnerships among various state stakeholder organizations and programs				
Intended Impact:	Recognition of current stakeholder resources and the potential for expansion of partnerships and the opportunities for the creation of new partnerships to help address gaps in the EHDI system				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 1.3.A:	Identification of at least one current partnership that could be expanded	Year 1	KY EHDI program documents	Process	
Measure 1.3.B:	Identification of at least one potential new partnership	Year 1	KY EHDI program documents	Process	
Objective 1.4:	Convene a state EHDI advisory committee, approximately once every three months, to advise on programs, objectives and strategies				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 1.4.1	Continue to hold EHDI Advisory Board meeting approximately every three months	Apr 2020	Mar 2024	LT, Vacant HPA, EHDI Advisory Board	
Activity 1.4.2	Maintain current level of participation in EHDI Advisory Board by parents and organizations	Apr 2020	Mar 2024	LT, Vacant HPA, EHDI Advisory Board	
Activity 1.4.3	Increase current level of participation in EHDI Advisory Board by adults who are DHH	Apr 2020	Mar 2024	LT, Vacant HPA, EHDI Advisory Board	

Activity 1.4.4	Increase number of pediatricians on EHDI Advisory Board	Apr 2020	Mar 2021	LT, Vacant HPA, EHDI Advisory Board	
Activity 1.4.5	Development of at least two objectives or strategies by professionals on the EHDI Advisory Board for advancement of EHDI program goals	Apr 2020	Mar 2021	LT, Vacant HPA, EHDI Advisory Board	
Activity 1.4.6	Implementation of at least two objectives or strategies developed by professionals on the EHDI Advisory Board for advancement of EHDI program goals	Apr 2021	Mar 2024	LT, Vacant HPA, EHDI Advisory Board	
Activity 1.4.7	Development of at least two objectives or strategies by parents and family-oriented organizations on the EHDI Advisory Board for advancement of EHDI program goals	Apr 2020	Mar 2021	LT, Vacant HPA, EHDI Advisory Board	
Activity 1.4.8	Implementation of at least two objectives or strategies developed by parents and family-oriented organizations on the EHDI Advisory Board for advancement of EHDI program goals	Apr 2021	Mar 2024	LT, Vacant HPA, EHDI Advisory Board	
Proposed Outcome:	Participation by various stakeholder organizations and parents in the EHDI Advisory Board				
Intended Impact:	Improvement in services provided for families and children who are D/HH				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 1.4.A:	EHDI Advisory Board meets approximately every three months		KY EHDI program documents	Impact	
Measure 1.4.B:	Maintenance of number of organizations represented on the EHDI Advisory Board	Year 1	KY EHDI program documents	Impact	
Measure 1.4.C:	EHDI Advisory Board will be comprised of 25% of parents and adults who are DHH	Year 1	KY EHDI program documents	Impact	
Measure 1.4.D:	Increase in the number of pediatricians on the EHDI Advisory Board	Year 1	KY EHDI program documents	Impact	
Measure 1.4.E:	Development of two objectives by the professionals on the EHDI Advisory Board		KY EHDI program documents	Process	

Measure 1.4.F:	Implementation of at least two objectives or strategies developed by professionals on the EHDI Advisory Board for advancement of EHDI program goals	Year 1	KY EHDI program documents	Impact	
Measure 1.4.G:	Development of two objectives by the parents and family-oriented organizations on the EHDI Advisory Board		KY EHDI program documents	Process	
Measure 1.4.H:	Implementation of at least two objectives or strategies developed by parents and family-oriented organizations on the EHDI Advisory Board for advancement of EHDI program goals	Year 1	KY EHDI program documents	Impact	
Objective 1.5:	Develop a plan to address diversity and inclusion in the EHDI system by end of year 2				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 1.5.1	EHDI Advisory Board to bring in a speaker or expert on diversity and inclusion within the state of Kentucky	Apr 2020	Mar 2021	LT, Vacant HPA, EHDI Advisory Board	
Activity 1.5.2	EHDI database report by zip code, race, ethnicity, gender and family structure to identify potential diversity and inclusion needs across the state	Apr 2020	Mar 2021	LT, Vacant HPA, OCSHCN resource management analyst	
Activity 1.5.3	EHDI Advisory Board to use strategies provided by the speaker/expert and information gleaned from the EHDI database report to develop a plan for addressing diversity and inclusion needs within the system	Apr 2021	Mar 2022	LT, Vacant HPA, EHDI Advisory Board	
Proposed Outcome:	Increased understanding of diversity and inclusion needs across the state and potential ways to improve				
Intended Impact:	Improvement of diversity and inclusion within the EHDI system activities				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 1.5.A:	Presentation by a speaker or expert on diversity and inclusion within the state of KY by the end of year 1	Year 1	KY EHDI program documents	Process	
Measure 1.5.B:	Completion of the EHDI database report by the end of year 1	Year 1	KY EHDI program documents	Process	

Measure 1.5.C:	Development of a plan for addressing diversity and inclusion needs within the EHDI system activities by the end of year 2	Year 1	KY EHDI program documents	Process	
Objective 1.6:	Develop and implement a strategy to monitor and assess program performance in meeting program purpose and objectives that would contribute toward continuous quality improvement (QI) throughout the period of performance				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 1.6.1	Assess current gaps in family engagement and family support in the EHDI system	Apr 2020	Mar 2021	LT, Vacant HPA, H&V	
Activity 1.6.2	Assess current gaps in EI referral and/or enrollment	Apr 2020	Mar 2021	LT, Vacant HPA, Early Childhood Branch Manager	
Activity 1.6.3	Generate a list of at least three possible initiatives to address project goals and objectives aimed at increasing family engagement and family support in the EHDI system	Apr 2020	Mar 2021	LT, Vacant HPA, H&V	
Activity 1.6.4	Complete one QI initiative, annually, to address project goals and objectives aimed at increasing family engagement and family support in the EHDI system	Apr 2021	Mar 2024	LT, Vacant HPA, H&V	
Activity 1.6.5	Generate a list of at least two possible initiatives to address project goals and objectives aimed at improving EI referral and/or enrollment	Apr 2020	Mar 2021	LT, Vacant HPA, Early Childhood Branch Manager	
Activity 1.6.6	Complete one QI initiative, annually, to address project goals and objectives aimed at improving EI referral and/or enrollment	Apr 2021	Mar 2024	LT, Vacant HPA, Early Childhood Branch Manager	
Proposed Outcome:	Assessment of current gaps in the EHDI system to identify possible QI initiatives for improving the EHDI program				
Intended Impact:	Improvement in the EHDI program related to family engagement and support as well as EI referral and/or enrollment				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 1.6.A:	Identification of at least one gap in the EHDI system for family engagement and family support	Year 1	KY EHDI program documents	Process	

Measure 1.6.B:	Identification of at least one gap in the EHDI system for EI referral and/or enrollment	Year 1	KY EHDI program documents	Process	
Measure 1.6.C:	Development of at least three possible QI initiatives to improve family engagement and family support in the EHDI system	Year 1	KY EHDI program documents	Process	
Measure 1.6.D:	Completion of one QI initiative, annually, to address project goals and objectives aimed at increasing family engagement and family support in the EHDI system	Year 1	KY EHDI program documents	Impact	
Measure 1.6.E:	Development of at least two possible QI initiatives to improve EI referral and/or enrollment	Year 1	KY EHDI program documents	Process	
Measure 1.6.F:	Completion of one QI initiative, annually, to address project goals and objectives aimed at improving EI referral and/or enrollment	Year 1	KY EHDI program documents	Impact	
Objective 1.7:	Develop, maintain and promote a website/webpage for the state				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 1.7.1	Assessment of the current KY OCSHCN EHDI website in regard to the information and resources available on at least an annual basis	Apr 2020	Mar 2024	LT, Vacant HPA	
Activity 1.7.2	Identification of potential ways to enhance the current KY OCSHCN EHDI website in regard to information, cultural/diversity needs, and resources on at least an annual basis	Apr 2020	Mar 2024	LT, Vacant HPA, OCSHCN Information Officer	
Activity 1.7.3	Addition of information and resources to the KY OCSHCN EHDI website to fill gaps noted through assessment and identification activities	Apr 2021	Mar 2024	LT, Vacant HPA, OCSHCN Information Officer	
Activity 1.7.4	Promotion of the KY OCSHCN EHDI website through internet and social media resources available within the agency	Apr 2020	Mar 2024	LT, Vacant HPA, OCSHCN Information Officer	
Proposed Outcome:	Increased knowledge for families and professionals regarding screening, diagnosis and early intervention				
Intended Impact:	Improvement in care and outcomes for infants/newborns who are D/HH				

Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 1.7.A:	Number of additional documents or resources added to the website	Year 1	KY EHDI program documents	Process	
Measure 1.7.B:	Number of promotional activities completed for the KY OCSHCN EHDI website	Year 1	KY OCSHCN Information Officer, EHDI program documents	Process	
Measure 1.7.C:	Number of additional visitors to the website following promotion activities	Year 1	KY OCSHCN EHDI website statistics	Impact	
Objective 1.8:	Plan for project sustainability				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 1.8.1	OCSHCN EHDI website will continue to be supported and maintained by OCSHCN staff	Apr 2024		OCSHCN Audiologists, OCSHCN Information Officer	
Activity 1.8.2	EHDI Advisory Board co-chairs to continue convening the Board with the use of OCSHCN facilities	Apr 2024		EHDI Advisory Board, OCSHCN	
Activity 1.8.3	H&V to solicit donations from community partners and seek additional grant funding opportunities to continue family engagement and family support activities	Apr 2024		H&V	
Proposed Outcome:	Continuation of EHDI Program initiatives beyond the period of federal funding				
Intended Impact:	Continued education and support of stakeholders and families of children who are DHH within the state of KY				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 1.8.A:	EHDI website is supported and maintained by OCSHCN		KY EHDI program documents	Impact	

Measure 1.8.B:	EHDI Advisory Board meets at least annually		KY EHDI program documents	Impact	
Measure 1.8.C:	H&V continues family engagement and family support activities		H&V	Impact	
Goal 2	Engage, educate and train health professionals and service providers in the EHDI system				
Objective 2.1:	Conduct outreach and education to health professionals and service providers in the EHDI system				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 2.1.1	Conduct an inservice for the KY Chapter of the National Association of Certified Professional Midwives (NACPM)	Apr 2020	Mar 2021	LT	
Activity 2.1.2	Explore the feasibility of offering continuing education credits to physicians on EHDI program objectives through a webinar	Apr 2020	Mar 2021	LT, Vacant HPA	
Activity 2.1.3	Develop a webinar on EHDI program objectives to target health professionals and service providers	Apr 2020	Mar 2022	LT, Vacant HPA	
Activity 2.1.4	Publish a webinar on EHDI program objectives to target health professionals and service providers	Apr 2022	Mar 2024	LT, Vacant HPA	
Activity 2.1.5	Apply on an annual basis to have an EHDI program booth at the KY AAP meeting	Apr 2020	Mar 2024	LT, Vacant HPA	
Proposed Outcome:	Increase the knowledge of health professionals and service providers in the EHDI system on program objectives				
Intended Impact:	Health professionals and service providers are better able to serve families and children who are D/HH				
Measures of Success:		Baseline:	Data Source:	Process or Impact	Notes:
Measure 2.1.A:	Inservice is conducted for the KY Chapter of the NACPM		EHDI program documents	Outcome	
Measure 2.1.B:	Feasibility of offering continuing education credits to physicians on EHDI program objectives is assessed	Year 1	EHDI program documents	Process	

Measure 2.1.C:	Development of a webinar on EHDI program objectives to target health professionals and service providers	Year 1	EHDI program documents	Process	
Measure 2.1.D:	Webinar on EHDI program objectives targeting health professionals and service providers is published	Year 1	EHDI program documents	Outcome	
Measure 2.1.E:	Application is made on an annual basis to have an EHDI program booth at the KY AAP meeting	Year 1	EHDI program documents	Process	
Objective 2.2:	Collaborate, as appropriate, with the HRSA-18-069 National Resource Center for Patient/Family-Centered Medical Home recipient				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 2.2.1	Evaluate, on an annual basis, ways to collaborate, as appropriate, with the HRSA-18-069 National Resource Center for Patient/Family-Centered Medical Home	Apr 2020	Mar 2024	LT, Vacant HPA	
Activity 2.2.2	Collaborate, as appropriate, with the HRSA-18-069 National Resource Center for Patient/Family-Centered Medical Home recipient	Apr 2020	Mar 2024	LT, Vacant HPA	
Proposed Outcome:	To determine on an annual basis ways in which KY EHDI can collaborate with the HRSA-18-069 recipient				
Intended Impact:	Increased support for families and children through collaboration with the HRSA-18-069 recipient				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 2.2.A:	Evaluation of potential ways to collaborate with HRSA-18-069 is completed on an annual basis	Year 1	KY EHDI program documents	Process	
Measure 2.2.B:	Collaboration with the HRSA-18-069 recipient at least once	Year 1	KY EHDI program documents	Impact	
Goal 3	Strengthen capacity to provide family support and engage families with children who are DHH throughout the EHDI system				
Objective 3.1:	Engage families throughout all aspects of the project				

Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 3.1.1	Maintain representation of family partners on the EHDI Advisory Board	Apr 2020	Mar 2024	LT, Vacant HPA	
Activity 3.1.2	Collaborate with H&V to develop, implement and evaluate family involvement activities	Apr 2020	Mar 2024	LT, Vacant HPA, H&V	
Proposed Outcome:	Families are represented in the development, implementation and evaluation of the EHDI program				
Intended Impact:	The EHDI Program more effectively meets the needs of families				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 3.1.A:	Families and adults who are DHH comprise at least 25% of the EHDI Advisory Board	Year 1	KY EHDI program documents	Impact	
Measure 3.1.B:	Collaboration with H&V on development, implementation and evaluation of at least one family involvement activity	Year 1	KY EHDI program documents	Impact	
Objective 3.2:	Conduct outreach and education to inform families about opportunities for involvement within the EHDI system and addressing challenges to and providing solutions for the EHDI system				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 3.2.1	Use of the OCSHCN website and social media outlets to reach families about EHDI system activities	Apr 2020	Mar 2024	LT, Vacant HPA, OCSHCN Information Officer	
Activity 3.2.2	Use of the OCSHCN website and social media outlets to reach families and adults who are DHH to maintain or increase participation levels on the EHDI Advisory Board	Apr 2020	Mar 2024	LT, Vacant HPA, OCSHCN Information Officer	
Activity 3.2.3	Develop an MOA with H&V to facilitate a training for families on advocacy with medical and therapeutic providers	Apr 2020	Mar 2021	LT, Vacant HPA, H&V	
Activity 3.2.4	Conduct a training with H&V for families on advocacy with medical and therapeutic providers	Apr 2021	Mar 2024	LT, Vacant HPA, H&V	

Proposed Outcome:	Families have an increased knowledge of EHDI system activities				
Intended Impact:	Families and adults who are DHH increase their participation in EHDI system activities				
Measures of Success:	Baseline:	Data Source:	Process or Impact Outcome:	Notes:	
Measure 3.2.A:	OCSHCN website and/or social media outlets will be used on at least a monthly basis to reach families about EHDI system activities	Year 1	KY EHDI program documents	Process	
Measure 3.2.B:	OCSHCN website and/or social media outlets will be used as needed to attempt recruitment of parents or adults who are DHH to maintain a participation level of 25%	Year 1	KY EHDI program documents	Process	
Measure 3.2.C:	Development of an MOA with H&V to facilitate a training for families on advocacy with medical and therapeutic providers	Year 1	KY EHDI program documents	Process	
Measure 3.2.D:	Training conducted with H&V for families on advocacy with medical and therapeutic providers	Year 2	KY EHDI program documents	Impact	
Objective 3.3:	Facilitate partnerships among families, health care professionals and service providers to ensure providers understand the best strategies to engage families				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 3.3.1	Explore with H&V the development of a one day conference for families and stakeholders	Apr 2020	Mar 2021	LT, Vacant HPA, H&V	
Activity 3.3.2	Development of a MOA with H&V to facilitate a one day conference for families and stakeholders should the exploration process favor this activity	Apr 2021	Mar 2022	LT, Vacant HPA, H&V	
Activity 3.3.3	Planning and preparation for a one day conference for families and stakeholders should the exploration process favor this activity	Apr 2022	Mar 2023	LT, Vacant HPA, H&V	
Activity 3.3.4	Implementation of a one day conference for families and stakeholders should the exploration process favor this activity	Apr 2023	Mar 2024	LT, Vacant HPA, H&V	

Proposed Outcome:	Families and stakeholders will have the opportunity to participate in a one day conference to understand the best strategies to engage families				
Intended Impact:	Stakeholders use the best strategies to engage families				
Measures of Success:	Baseline:	Data Source:	Process or Impact Outcome:	Notes:	
Measure 3.3.A:	Exploration of a one day conference is completed	Year 1	EHDI program documents	Process	
Measure 3.3.B:	Development of an MOA with H&V to facilitate a one day conference	Year 1	EHDI program documents	Process	
Measure 3.3.C:	A one day conference is planned and prepared for	Year 2	EHDI program documents	Process	
Measure 3.3.D:	A one day conference is completed	Year 3	EHDI program documents	Impact	
Objective 3.4:	Support to statewide family-based organization(s) to support family engagement and family support activities				
Activities:	Timeframe:		Responsible Staff and Partners		
	Start:	End:			
Activity 3.4.1	Develop an MOA with H&V to fund family engagement and family support activities	Apr 2020	Oct 2020	LT, Vacant HPA, H&V	
Activity 3.4.2	Collaborate with H&V to fund programs or activities that provide direct family-to-family support	Nov 2020	Mar 2024	LT, Vacant HPA, H&V	
Activity 3.4.3	Collaborate with H&V to fund programs or activities that provide direct DHH adult consumer-to-family support	Nov 2020	Mar 2024	LT, Vacant HPA, H&V	
Proposed Outcome:	Families have opportunities to participate in family engagement and family support activities				
Intended Impact:	Families receive engagement and support to improve outcomes for families and children who are DHH				
Measures of Success:	Baseline:	Data Source:	Process or Impact Outcome:	Notes:	
Measure 3.4.A:	MOA with H&V developed		EHDI program documents	Process	
Measure 3.4.B:	Number of participants in direct family-to-family support activities or programs	Year 1	H&V	Impact	

Measure 3.4.C:	Number of participants in direct DHH adult consumer-to-family support activities or programs	Year 1	H&V	Impact	
Objective 3.5:	Consult with the HRSA-20-051 recipient for resources, technical assistance, training, education, QI and evaluation to strengthen the infrastructure and capacity for family engagement and family support in the state				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 3.5.1	Consult at least annually with the recipient to assess ways KY EHDI can be more supportive of families	Apr 2020	Mar 2024	LT, Vacant HPA, HRSA-20-051 recipient	
Proposed Outcome:	Information is obtained regarding ways KY EHDI can be more supportive of families				
Intended Impact:	Information gleaned can be useful in implementing activities or adapting current procedures to be more supportive of families				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 3.5.A:	Annual consultation completed with the recipient regarding ways KY EHDI can be more supportive of families	Year 1	EHDI program documents	Process	
Goal 4	Facilitate improved coordination of care and services for families and children who are DHH through the development of mechanisms for formal communication, training, referrals and/or data sharing between the state EHDI program and early childhood programs including the IDEA Part C program				
Objective 4.1:	Demonstrate evidence of planning and stakeholder engagement through development of a written plan by the end of year 1 and demonstrate evidence of formal communication, training, referrals and/or data sharing by end of year 3				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 4.1.1	Assess the coordination with EHDI across early childhood programs	Apr 2020	Dec 2020	LT, Vacant HPA, Early Childhood Branch Manager	
Activity 4.1.2	Develop a plan to increase coordination with EHDI across early childhood programs	Jan 2021	Mar 2021	LT, Vacant HPA, Early Childhood Branch Manager	
Activity 4.1.3	Implement a plan to increase coordination with EHDI across early childhood programs	Apr 2021	Mar 2024	LT, Vacant HPA, Early Childhood Branch Manager	
Proposed Outcome:	Improving coordination and care services between EHDI and early childhood programs				
Intended Impact:	Early childhood programs serve and support families of children with hearing loss				

Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 4.1.A:	Assessment of coordination completed	Year 1	EHDI program documents	Process	
Measure 4.1.B:	Plan developed to increase coordination with EHDI across early childhood programs	Year 1	EHDI program documents	Process	
Measure 4.1.C:	Implementation of a plan to increase coordination with EHDU across early childhood programs	Year 1	EHDI program documents	Impact	
Goal 5	Education and technical assistance				
Objective 5.1:	Provide support for two staff and one parent to participate in the Annual Early Hearing Detection and Intervention Meeting				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 5.1.1	Work with Hands and Voices to determine family member to attend meeting	Oct 2020	Dec 2020	LT, Vacant HPA, H&V	
Activity 5.1.2	Complete travel authorization for staff and parent to attend	Jan 2021	Jan 2021	LT, Vacant HPA	
Proposed Outcome:	Staff members and parent attend Annual EHDI Meeting				
Intended Impact:	Staff members and parent obtain education related to EHDI and family engagement				
Measures of Success:		Baseline:	Data Source:	Process or Impact Outcome:	Notes:
Measure 5.1.A:	EHDI Meeting evaluations				
Objective 5.2:	Work with the HRSA-20-048 program recipient (the EHDI National Technical Resource Center (NTRC)) to implement the various initiatives listed in the NOFO and outlined in the work plan				
Activities:		Timeframe:		Responsible Staff and Partners	
		Start:	End:		
Activity 5.2.1	Consult with the NTRC as needed	Apr 2020	Mar 2024	LT, Vacant HPA	
Activity 5.2.2	Attend webinars and other educational offerings through the NTRC	Apr 2020	Mar 2024	LT, Vacant HPA	
Proposed Outcome:	Obtain needed resources to attain various initiatives listed in the NOFO				
Intended Impact:	Successfully implement required initiatives to strengthen services provided by EHDI program				